Pioneer Mountains Scenic Byway :

Weekly Newsletter
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Work completed September 10 through September 23:
On the 11™ the pavement test strip was completed and subsequent material
testing indicated that the aggregate gradations were outside the allowable
tolerances. Over the course of the next few days, Debco and FHWA worked
to determine the cause and possible solutions to the problem. A new mix
design was submitted and another test strip is planned for September 27
Work continued on the aggregate base and permanent sign installation is
underway. On September 19" Apex Curb & Turf completed the permanent
seeding.

Activities scheduled for the week of September 24 through September 30:

Finish blading will continue this week in preparation for paving. The test strip
for paving is slated for Wednesday and mainline paving is expected to follow
on Thursday. The paving operation will continue 7 days a week until
completion. Permanent sign installation and work on punch list items will
continue. ' 2o

C_ampqroun_dsf Price Creek and Grasshopper campgrounds are open.

Tr_affic Control: Flaggers and a pilot car guide traffic through the project
as needed. During non-work hours the Byway is open to public travel. There
will be limited construction activities on the Byway this weekend.
Flaggers and a pilot car will guide traffic through the Byway as needed
and there will be no length restrictions.

Respectfully,
Daniel L. Christianson, Project Engineer
(406) 834-3618

Have a safe weekend!
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Project information is available at: http://www.wfl.fha.dot.gov/projects/pioneer_mountains/
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